COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2016

ESTI MATE SUMVARY 14:19: 32
CONTI D C20625 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20625- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0  DAYS TI VE ALLOW 15 WORK DAYS
SH 150 CH PSEAL PERCENT TIME:  100. 00 ORI G TI VE ALLOW 15 WORK DAYS
PRQJECT NO STR150A- 008
SH 150 CH PSEAL
NAVE OF RQAD:
PRQIECT COUNTI ES: ALAMOSA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 30/ 2016 DATE TI ME STARTED 07/18/ 2016
2273 R VER ROAD DATE LET 01/ 14/ 2016 DATE WORK BEGAN 07/ 18/ 2016
DATE AWARDED 02/ 01/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 18/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 693, 852. 50 PARTI Cl PATI NG $ 554, 628. 75 $ 554, 628. 75
AWARD PRQIECT AMT: $ 858, 268. 10 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COWPLETE: 79. 93% TOTAL EARNI NGS 554, 628. 75 554, 628. 75
FUNDS AVAI LABLE: $ 139, 223. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 554, 628. 75 554, 628. 75
TOTAL CLAI VB $ 0.00 RETAI NAGE -12,874.02 -12, 874.02
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 541, 754. 73 541, 754. 73
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 541, 754. 73 541, 754. 73
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 541, 754. 73

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20625

PCN: 20625-BI D

PRQJECT: STR150A- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking

0010 203-01622

Sweepi ng (Wth Pickup Broon

0015 208-00002

Erosion Log (12 Inch)

0020 208-00020

Silt Fence

0025 208-00103

0030 208-00105

0035 212-00006

Seedi ng (Native)

0040 212-00032 Soi |l Conditioning

0045 213-00003

Mil ching (Weed Free)

0050 213-00061

Mil ch Tacki fier

0055 409-02015 *Cover Coat Material (Type I1)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

155. 000
SF
3. 25000
0. 000
HOUR
210. 00000
0. 000
LF
4. 00000
0. 000
LF
1. 35000
0. 000
HOUR
28. 50000
0. 000
HOUR
65. 00000
0. 000
ACRE
700. 00000
0. 000
ACRE
3, 000. 00000
0. 000
ACRE
2, 000. 00000
0. 000
LB
2.20000
265, 651. 000
SY

1. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
155. 000
155. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
265, 651. 000
265, 651. 000

Page 2
ESTI MATE RUN 08/ 30/ 2016

14: 19: 32
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
503. 75
503. 75
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
265, 651. 00
265, 651. 00



CONTI D C20625 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20625-BI D ESTI MATE RUN 08/ 30/ 2016
PRQJECT: STR150A- 008 ESTI MATE NO 0001 14:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0060 411-10216 Enul si fied Asphalt (CRS-2P) 103, 575. 000 0. 000
GAL 103, 575. 000 179, 184. 75
1. 73000 103, 575. 000 179, 184. 75
0065 411-10255  Enulsified Asphalt (Sl ow Setting) 17, 316. 000 0. 000
GAL 17, 316. 000 29, 437. 20
1. 70000 17, 316. 000 29, 437. 20
0070 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0075 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0.576 73,152. 00
127, 000. 00000 0.576 73,152. 00
0080 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0085 627-00001 *Pavenent Marking Pai nt 1, 227. 000 0. 000
GAL 0. 000 0. 00
24. 00000 0. 000 0. 00
0090 627-00005 *Epoxy Pavement Mar ki ng 620. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0095 627- 00032 Rai sed Fl exi bl e Pavenent Marker (Tenporary) 6, 447. 000 0. 000
EACH 6, 447. 000 13, 538. 70
2.10000 6, 447. 000 13, 538. 70
0100 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 128. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0105 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 30. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0110 630-00000 *Fl aggi ng 339. 750 0. 000
HOUR 299. 500 9, 284.50
31. 00000 299. 500 9, 284.50



CONTI D C20625 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20625-BI D ESTI MATE RUN 08/ 30/ 2016
PRQJECT: STR150A- 008 ESTI MATE NO 0001 14:19: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-00001 *Pilot Car Qperation 57. 250 0. 000
HOUR 57. 250 2,862.50
50. 00000 57. 250 2,862.50
0120 630- 00007 *Traffic Control Inspection 3. 000 0. 000
DAY 3. 000 750. 00
250. 00000 3. 000 750. 00
0125 630-00012 *Traffic Control Managenent 8. 000 0. 000
DAY 6. 000 6, 000. 00
1, 000. 00000 6. 000 6, 000. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 69. 000 0. 000
EACH 34.500 2,070. 00
60. 00000 34.500 2,070. 00
0135 630- 80342 *Construction Traffic Sign (Panel Size B) 33. 000 0. 000
EACH 16. 500 1, 155. 00
70. 00000 16. 500 1, 155. 00
0140 630- 80359 *Portabl e Message Sign Panel 48. 000 0. 000
DAY 48. 000 9, 600. 00
200. 00000 48. 000 9, 600. 00
0145 630- 80360 *Drum Channel i zi ng Devi ce 14. 000 0. 000
EACH 7.000 105. 00
15. 00000 7.000 105. 00
0150 630-80380 *Traffic Cone 47. 000 0. 000
EACH 23. 500 470. 00
20. 00000 23.500 470. 00
0155 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0160 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0165 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20625 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20625-BI D ESTI MATE RUN 08/ 30/ 2016
PRQJECT: STR150A- 008 ESTI MATE NO 0001 14:19: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700- 70034 F/ A Pavenment Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0175 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1207 900- 00006 Added Item (Dollar)/ Price Reduction - Material Qut of - 45, 635. 650 0. 000
Spect fication DOL -45, 635. 650 -45, 635. 65
1. 00000 -45, 635. 650 -45, 635. 65

CAT 0200 CURRENT AMI  $ 692,852.50 $ 553,628.75% 553, 628. 75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0180 620-00020 *Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 1, 000. 00 $ 1, 000. 00 $ 1, 000. 00

PRQJIECT TOTAL CURRENT AMI  $ 693,852.50 $ 554,628.75% 554, 628. 75



